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F Street Reopening — Phases of Construction

Phase 1 — Median work to accommodate crossover traffic.
Timeline — June 2013 to July 2013
Description — Shift southbound traffic to allow for a greater work area.
e Replacement of permanent center barrier rail.
e Maintain existing number of lanes during daytime hours.
e Additional lanes may be taken at night for removal of high-mast lighting.
e Modify signals at Bonanza and D Street as necessary to accommodate detours.

Phase 2 — Construct the 1-15 northbound structure over F Street.
Timeline — July 2013 to Late Fall 2013
Description — Northbound traffic will cross over to the southbound lanes.
e Northbound D Street off-ramp will be closed.
e Two lanes will be maintained in each direction.
e Half of F-D Street Connector may be closed for staging; if so, will maintain
one lane each direction.

Phase 3 — Construct the 1-15 southbound structure over F Street

Timeline — Late Fall 2013 to Early Spring 2014

Description — Southbound traffic will cross over to the northbound lanes.
e Construct temporary ramp to accommodate southbound 1-15 to 1-515 traffic.
e Maintain two lanes in each direction.

Phase 4 — Construct S/B 1-15- to 1-515 structure; D Street on-ramp over F Street
Timeline — To Be Determined
Description — Southbound D Street on-ramp will be closed.
e Exit-only & optional exit lane provided for southbound I-15 to 1-515 traffic.
e Construct storm drain tie-in on southbound D Street on-ramp.

Phase 5 — Replacement of barrier rail between southbound 1-15 to 1-515 lanes
Timeline — To Be Determined

Phase 6 — Pavement, curb, gutter and sidewalk improvements on F Street.
Timeline — To Be Determined

Phase 7 — Construct F Street under 1-15 and portion of F-D St. Connector Roadway
Timeline — To Be Determined
Description — Install median islands removed during Phase 1.



